

Proyas Manobik Unnayan Society
Extended Community Climate Change Project-Drought (ECCCP-Drought)
Annual Procurement Plan for FY 2025-2026

Procuring Entity Name & Code : Proyas Manobik Unnayan Society
 Project Name & Code : (ECCCP-Drought)

Project Cost (Taka in Lac) Budget: Development

Total Budget : 963.935 Lac

PKSF Contribution : 100%


Package No.	Description of Procurement Package Works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost In Lac Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NoA	Signing of contract	Total time to Contract signature (Days)	Time for Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Proyas/25-26/GCF/MAR-102	Construction of 72 nos. Managed Aquifer Recharge (MAR), at Chapainawabganj Sadar	Job	1	OTM (N)	HoPE	GCF	148.935	Planned dates		25-Sep-25	12-Oct-25	2-Nov-25	9-Nov-25	16-Nov-25	14-Dec-25		13-May-26
								Planned days		0	17	21	7	28	80	150	
								Actual Dates									
Proyas/25-26/GCF/Canal-202	Re-excavation of 20KM Khal, at Chapainawabganj Sadar	Job	1	OTM (N)	HoPE	GCF	600.000	Planned dates		31-Aug-25	28-Sep-25	16-Oct-25	22-Oct-25	28-Oct-25	25-Nov-25		25-Mar-26
								Planned days		0	28	18	6	6	28	86	120
								Actual Dates									
Proyas/25-26/GCF/Pond-302	Re-excavation of 17 nos. Pond. at Chapainawabganj Sadar	Job	1	OTM (N)	HoPE	GCF	215.000	Planned dates		31-Aug-25	22-Sep-25	9-Oct-25	15-Oct-25	21-Oct-25	18-Nov-25		18-Mar-26
								Planned days		0	22	17	6	6	28	79	120
								Actual Dates									
Total Budget							963.935										



18/08/2025
PE

Junior Assistant Director (Accounts)

Tanver Ahamed Riyad
Junior Assistant Director
Proyas Manobik Unnayan Society



HoPE

Executive Director

Md. Hasib Hossain
Executive Director
PROYAS MANOBIK UNNAYAN SOCIETY
Beteputur, Chapai Nawabganj, Bangladesh